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Abstract. Infrastructure plays a major role in the economic development of countries, especially in Asia which has ex-
perienced tremendous growth in recent years. The procurement of infrastructure continues to be characterized by cost 
overruns resulting in significant academic interest and theoretical propositions on the influential factors. This study con-
tributes to this issue through adoption of pragmatic research methodology involving deterministic statistical analysis of 
real project data from reports as well as a qualitative analysis of these reports to unearth underlying issues from a thematic 
analysis. Furthermore, the study design takes a multi-country view towards establishing the role of contextual and geo-
graphical influences on cost overrun. An evaluation of 102 major infrastructure projects was performed covering railways, 
roadways and energy sectors in different regions in Asia. Findings reveal that differences in the propensity for cost overrun 
are mostly dependent on a type of infrastructure with rail projects being the most likely to overrun budget. Theoretically, 
propositions on the influence of project contextual factors are tested highlighting the influence of project size, project type, 
geographical locations, and the length of implementation period of a project as well as factors related to political, econom-
ic, strategic, and competence in infrastructure delivery which vary across countries. 
Keywords: infrastructure projects, cost overruns, project type, geographical location, project size, implementation period, 
Asia. 
Introduction
Infrastructure is essential for modern societies to enable 
the undisrupted flow of goods, energy, information, and 
people. Many governments have invested huge amounts of 
capital in infrastructure projects and programs in order to 
contribute to socio-economic development and prosper-
ity of their country. Due to complexity, large-scale, long 
duration, high investment and longitudinal site condi-
tions, infrastructure projects are exposed to higher risks 
than traditional construction projects which could lead to 
cost overruns (Wang & Yuan, 2011). The definition of cost 
overrun provided by Flyvbjerg et al. (2018) is following: 
“Cost overrun is the amount by which actual cost exceeds 
estimated cost, with cost measured in the local currency, 
constant prices and against a consistent baseline”. The cur-
rent literature indicates that cost overruns have occurred 
in a significant number of infrastructure projects, such as 
Norwegian roadway projects (Odeck, 2004), road projects 
in the USA (Ellis, Pyeon, Herbsman, Minchin, & Mole-
naar, 2007), transport projects in Slovenia (Makovšek, 
Tominc, & Logožar, 2012), highway projects in Austra-
lia (Terrill & Danks, 2016), railway projects in Australia 
(Love, Zhou, Edwards, Irani, & Sing, 2017), and others. 
In the previous studies, the project performance is ana-
lysed commonly for developed countries in Europe, USA, 
and Australia, but the number of research that focuses on 
the developing countries is limited. Secondly, the results 
from research conducted by Flyvbjerg, Skamris Holm, and 
Buhl (2002), Flyvbjerg, Skamris Holm, and Buhl (2003a), 
Flyvbjerg, Bruzelius, and Rothengatter (2003b), Flyvbjerg, 
Skamris Holm, and Mand Buhl (2004), in which a large 
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sample of projects located in a wide geographical area cov-
ering five continents cannot be apply for specific area or 
country. Since the geography matters for cost overruns 
which are concluded by Cantarelli, Flyvbjerg, and Buhl 
(2012c), the findings for cost performance of projects 
in Europe could not be applied to Asian countries (Huo 
et al., 2018). Besides, the focus of previous studies was on 
the cost performance of transportation projects, railways, 
roadways, bridges, and tunnels. However, other types of 
infrastructure projects such as power supply systems, wa-
ter supply are not considered.
When causes of cost overruns and key risks in the 
construction industry are considered, questionnaire sur-
veys and interviews are common methodology which is 
applied in a significant number of the current research 
(Zhao, Hwang, & Yu, 2013; El-Sayegh & Mansour, 2015). 
However, the obtained results from questionnaire surveys 
and interviews are based on subjective judgment and the 
results are less reliable due to a different background of re-
spondents.
In order to close these gaps in the current literature, 
the aims of this study are: (1) to determine the cost perfor-
mance of infrastructure projects in developing countries 
in Asia; (2) to examine the four independent variables: ge-
ographical location, project type, project size and length of 
project implementation period and their influence on cost 
overrun; (3) to investigate the performance of energy sec-
tor projects since this type of projects haven’t been studied 
earlier; and (4) to identify causes of cost overruns in Asia. 
To provide more reliable information about cost overruns, 
the focus is to identify causes of overruns from real case 
data. A sample of 102 infrastructure projects in Asia is 
analysed and the characteristics of cost performance are 
measured by statistical methods. The studied sample in-
cludes railways, roadways, and energy sector projects lo-
cated in four Asian regions. Compared to other studies, 
this sample includes additional type of infrastructure, en-
ergy sector projects. Further, causes of cost overruns in 
these projects are extracted from the project completion 
reports which are collected from the website of the Asian 
Development Bank.
1. Literature review 
1.1. Literature review on cost performance of 
infrastructure projects
A study on cost overruns in transport projects is con-
ducted by Flyvbjerg et al. (2002, 2003a, 2003b, 2004). The 
performance of 258 projects located in Europe and North 
America are investigated and different probabilistic and 
statistical tools (F-test, Welch t-test, regression analysis 
and other) for this analysis are applied. The obtained re-
sults designate that the average cost overrun of the studied 
sample is 28%. Regarding the project type, rails projects 
are more prone to cost overruns with average cost esca-
lation of 44.7%, followed by fixed-links with 33.8% and 
roads projects with 20.4%. Also, the geographical loca-
tion of projects is of importance for cost escalations, while 
there is no statistically significant result for the year of a 
decision to build. In addition, Flyvbjerg et al. (2004) inves-
tigated the dependence between cost escalation and three 
independent variables: (1) size of the project; (2)  type 
of project ownership; and (3) length of the project im-
plementation period. They have concluded that: (1) cost 
escalation is influenced by the length of implementation 
period; (2) in case of bridges and tunnels, larger projects 
have resulted in higher percentage of cost overruns; and 
(3) there is no significant impact between the type of own-
ership and cost performance of projects. 
Similar research was conducted for road projects in 
Norway, in which Odeck (2004) have estimated that the 
mean cost overruns of these projects are 7.9%, with the 
range between –59% and 183%. For Norwegian roads 
projects, cost overrun was higher for smaller size projects 
compared to larger projects. Also, completion time and 
different locations are found to have an effect on cost over-
runs. Further, Lee (2008) has carried out research on the 
cost overruns of capital projects in Korea. The dataset in-
cluded road, rail, airport and seaport projects. The findings 
from his study have indicated that rail projects contribute 
to a major proportion of total cost overruns; 100% of rail 
projects have a maximum cost overrun of 50%, while 95% 
of road projects have a maximum cost overrun of 50%. In 
another study in Asia, the cost overruns of 35 transport 
projects (harbours and ports, roads, railways, bridges and 
subway projects) varied between 98.23% and 0.83% (Park 
& Papadopoulou, 2012). 
Cantarelli, Molin, van Wee, and Flyvbjerg (2012a) have 
conducted a study with the focus on cost performance of 
large-scale transport projects in the Netherlands since the 
results from previous studies are not relevant for a specif-
ic country. The average cost overruns in Dutch transport 
infrastructure projects was 16.5%. The findings from this 
study highlight the fact that the frequency and magnitude 
of cost overruns are higher in the pre-construction phase 
compare to the construction phase. Further, Cantarelli, 
van Wee, Molin, and Flyvbjerg (2012b) have examined 
the influence of three independent variables project type, 
project size and the length of the implementation period 
on the cost overruns in Dutch infrastructure projects. For 
data analysis, probabilistic and statistical methods, such 
as Binominal test, Paired sample T-test, F-test, One-way 
ANOVA are used. The obtained results have shown that 
the average cost overruns for different project types in the 
Netherlands are: 21.7% for fixed-links, 18.6% for roads and 
10.6% for rails. Other significant conclusions from this 
study are: (1) the length of preconstruction phase is signif-
icant since cost increases by 5% with each additional year 
in preconstruction period; and (2) cost overrun slightly 
depend on project size. In order to prove the hypothesis 
that the size of cost overruns varies with geographical loca-
tion, Cantarelli et al. (2012c) have tested the performance 
of transport projects in the Netherlands versus worldwide. 
The conclusion was that cost overruns in Netherland were 
smaller compared to worldwide and project performance 
was significantly higher than in other parts of the world. 
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Additionally, they proved that geographical location influ-
ence cost overruns in a significant matter.    
Recently, Huo et al. (2018) have conducted research on 
the cost performance of mega transport projects in Hong 
Kong. The influence of three descriptive variables, project 
size, project type and the length of implementation peri-
od on cost overrun is examined through different statisti-
cal tests including Binominal test, T-test, F-test, One-way 
ANOVA, Two-way ANOVA and regression analysis. From 
their study, it is concluded: (1) the average cost overrun of 
transport projects in Hong Kong is 39.18%; (2) rail pro-
jects are more prone to cost escalation compared to fixed-
link and roads projects; and (3) there is no significant sta-
tistical relation between project size and year of decision to 
build on cost overruns.
1.2. Literature review on causes of cost overruns
The causes of cost overruns vary for different projects 
depending on their geographical locations, type, project 
size and other. For capital investment projects in Korea, 
the key causes of cost overruns were changes of project 
scopes, unexpected changes in a construction environ-
ment, delay of construction, irrational estimation and ad-
justment of project cost and no practical use of the earn 
value management (Lee, 2008). Among the causes of cost 
overruns in transport infrastructure projects in Asia, the 
lowest bidder is identified as the most significant cause, 
while lump-sum contracts had the greatest influence on 
the occurrence of cost overruns (Park & Papadopoulou, 
2012).  
The seven most frequent causes which are leading to 
cost overruns in projects according to Merrow (2011) are: 
poor bidding phase, insufficient risk allocation, unrealistic 
cost estimations, reduction in the upfront cost and leading 
to poor quality, pressure to reduce construction time and 
increase net present value, excessive pressure on project 
manager, and greed. 
Cantarelli, Flybjerg, Molin, and van Wee (2013) have 
investigated the causes of cost overruns in construction 
projects by literature review and categorize them into 4 
main explanations for cost overruns: technical, econom-
ic, psychological and political. Technical explanations for 
cost overruns are error in forecasting price, poor design 
and implementation, changes in scope, inappropriate or-
ganizational structure, inadequate decision-making, and 
planning process. For economical explanations, lack of 
resources, inefficient use of resources, dedicated funding 
process, poor contract management, and strategic behav-
iour are outlined. Psychological explanations are based on 
the optimism bias among local officials and cognitive bias 
of people. The main explanations for cost overruns due to 
political causes are deliberately underestimated in order to 
increase the chance of acceptance, strategic misrepresen-
tations including lack of discipline, lack of commitment, 
lack of coordination, political pressure and unbalanced in-
formation.   
2. Methodology
2.1. Data collection
The data about infrastructure projects is collected from 
Asian Development Bank (ADB). ADB has archived Pro-
ject Completion Reports, which contain detailed infor-
mation about estimated cost, actual cost, duration, causes 
of cost escalation and schedule delays (ADB, 2019). The 
sample presents development projects financed by ADB. 
In total, it consists of 102 infrastructure projects which 
year of a decision to build is in the period between 1987 
and 2011. This sample is chosen based on data availabil-
ity from ADB. The data is extracted from the completion 
reports and organized in the following sequence: name 
of project, country, region, project type, year of a deci-
sion to build, appraisal cost, actual cost and cost overrun. 
Infrastructure projects are located in four regions in Asia: 
East Asia, Central Asia, South Asia, and Southeast Asia. 
The number of projects per regions and the number of 
each projects type is summarized in Table 1. The majority 
of projects are originated from East Asia (China) since 
Chinese construction market in the largest in Asia. Ad-
ditionally, China is the biggest developing country in the 
World, in which the rapid growth of the economy has led 
to massive infrastructure development (Zeng, C. M. Tam, 
Deng, & V. W. Tam, 2003). Most infrastructure projects are 
roadways followed by energy sector projects. In sum, the 
actual costs of these projects are US$ 69592.083 million. 
Table 1. Project data statistics
Regions Number of projects Project types
Number of 
projects 
East Asia 44 Railways 19
Central Asia 21 Roadways 56
South Asia 21 Energy Sector 27
Southeast Asia 16
2.2. Selections of four variables for cost overruns
In previous studies, authors have analysed the influence of 
three different variables on the cost performance in infra-
structure projects. In studies by Flyvbjerg et al. (2003a), 
they have investigated the dependence of cost overruns 
for three variables, project type, project size and type 
of project ownership. Similarly, Cantarelli et  al. (2012b) 
and Huo et  al. (2018) have determined the influence of 
three variables: project type, project size and the length 
of implementation period for Dutch projects and pro-
jects in Hong Kong, respectively. Beside three variables, 
geographical location of projects as an additional variable 
is employed to examine its influence on the size of cost 
overruns in this study. Thus, four variables are selected 
since previous studies have shown that cost overruns were 
dependent on them. 
The definition of four independent variables and the 
corresponding assumptions are as follows.
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Project type. In the previous study, the focus was on 
cost overruns in transport infrastructure projects (roads, 
rails, and fixed-links). However, infrastructure projects 
related to the energy sector are additionally included in 
this study due to the lack of data on fixed-links projects. 
The cost performance varies for different kinds of infra-
structure projects according to findings by Flyvbjerg et al. 
(2003a), Cantarelli et al. (2012a) and Huo et al. (2018). So, 
this study assumes that there is a difference in cost over-
runs based on the project type.  
Geographical location. Since the Asian continent is spa-
cious and infrastructure projects are located in different 
parts, the cost performance of projects for different parts 
of Asia is analysed independently. Consequently, geo-
graphical location is adopted as a variable for examining 
the cost performance in different parts of Asia. According 
to the project location, four different regions can be distin-
guished: East Asia, Central Asia, South Asia, and South-
east Asia. This study assumes that the projects in different 
parts of Asia have different cost overruns based on the fact 
that cost overruns vary depending on country and region 
according to Cantarelli et al. (2012c). Therefore, this study 
assumes that there is a difference in cost overruns for dif-
ferent regions. 
Project size. The size of a project is defined as an esti-
mated cost at the time of the decision to build. In previous 
studies, the statistical relationship between the project size 
and cost overruns are investigated. According to Flyvbjerg 
et al. (2003a), there was a correlation between the project 
size and cost overruns for fixed-links projects. Also, Odeck 
(2004) have highlighted that smaller projects are exposed 
to higher cost overruns compared to bigger projects. Con-
sequently, the influence of project size on the cost overruns 
is investigated and determined in this study.     
The length of project implementation period. There was 
a significant statistical relationship between the cost over-
run and the length of implementation phase in studies by 
Flyvbjerg et al. (2003a), Cantarelli et al. (2012b) and Huo 
et  al. (2018). In addition, Cantarelli et  al. (2012a) have 
shown that there is a statistical dependence between the 
cost overrun and different project phases (pre-construc-
tion phase and construction phase). The implementation 
phase of a project is defined as the time period between 
the year of formal decision to build and the time when 
construction is completed (Flyvbjerg et  al., 2004). Thus, 
the statistical relationship between the length of the imple-
mentation phase and cost overruns are examined in this 
study.  
2.3. Methods for data analysis
In literature, there are several definitions for cost overrun 
provided by different scholars. Cost overrun is defined 
as a difference between the actual cost which represents 
cost determined at the time of project completion and es-
timated costs determined at the time of formal decision 
to build (Flyvbjerg et al., 2002; Odeck, 2004; Love, Sing, 
Wang, Irani, & Thwala, 2014). Cost overruns are calcu-
lated by the following equation:
   *100%
 
Actual costs Appraisal costsCost overrun
Appraisal costs
−
= ,   (1)
where Actual costs are estimated after the project comple-
tion, Appraisal costs are determined at the time of formal 
decision to build.
If actual costs are higher than appraisal costs, then 
cost overrun has occurred and its value is expressed as 
a percentage point above 0%. Otherwise, the project has 
experienced cost underrun and its value is expressed as a 
percentage point below 0%.  
To determine relations between four independent vari-
ables and cost overruns, probability and statistical meth-
ods and tests which include Binomial test, Mann-Whitney 
U-test, Fisher test (F-test), One-way ANOVA and linear 
regression analysis are applied. The binomial test is an ex-
act test of the statistical significance of deviation from a 
theoretically expected distribution of observations into 
two categories and it tests the null hypothesis that two cat-
egories are equally likely to occur. In this study, the bino-
mial test is applied to test whether projects with cost over-
runs and projects with cost underruns are equally likely to 
occur. Mann-Whitney U-test is a non-parametric alterna-
tive test which compares the means of two samples from 
the same population in order to exam their equality. This 
test is used to compare the mean value of projects with cost 
overruns and projects with cost underruns. Fisher test is a 
statistical test which compares statistical models that have 
fitted to a data set in order to identify a model that best fits 
the population. Practically, F-test is applied to test linear 
regression models which describe the relation between the 
year of a decision to build and cost overruns, project size 
and cost overruns and length of implementation period, 
and cost overruns. One-way ANOVA is a statistical test 
that compares the mean values of several samples. Hence, 
One-way ANOVA is used to compare the mean values of 
cost overruns for different types of infrastructure and cost 
overruns for projects in different geographical locations. 
While linear regression analysis is a statistical approach 
for modelling relationship between two independent vari-
ables. Specifically, the relationship between year of a deci-
sion to build and cost overruns, project size and cost over-
runs and the length of implementation and cost overruns 
are modelled by linear regression analysis. All statistical 
analyses are performed by Matlab, as well as all graphs are 
printed in Matlab. For identifying and analysing causes of 
cost overruns in projects in Asia, a qualitative method is 
used with the aid of software package NVivo12. 
3. Cost performance of infrastructure projects
3.1. Characteristics of cost performance of 
infrastructure projects in Asia
In the observed sample, the occurrence of cost overruns 
is as following: 
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 – 56.86% of projects experienced cost overrun; 2% of 
projects completed on budget; and 41.18% of projects 
were cost underrun;
 – projects with cost overruns are as common as pro-
jects with cost underruns (p = 0.0226, Binomial test); 
and 
 – the average cost overrun is 26.24% (SD  =  25.63) 
in projects with cost overruns and the average cost 
underrun is –12.24% (SD = 12.25) in projects with 
cost underrun (Mann-Whitney U-test, U = 0.00, 
p < 0.0001).  
Further, a histogram of cost overruns distribution in 
infrastructure projects is illustrated in Figure  1. Math-
ematically, the characteristics of cost overruns in infra-
structure projects are as follows: 
 – the range of cost overrun is between –47.91% and 
111%; and
 – the mean value of cost overrun is 9.88% (SD = 28.12).
In Figure 1, it can be noticed that ranges with cost over-
run between –20% and 0% and between 0 and 20% have 
the highest number of projects (31 and 29) compared to 
other bins in histogram. When these two bins of projects 
are considered more detailed, there were no different from 
other bins regarded to project type or specific geographical 
location or project size.
3.2. Cost overrun over year of decision to build
The performance of projects over the year of a decision to 
build is considered in order to examine whether there has 
been a change in the size of cost overrun over the years. 
A graph of cost overrun over year of a decision to build 
is depicted in Figure 2. From this graph, it is noticed that 
there is dependence between two parameters and linear 
regression analysis has verified this conclusion (F-test, 
F = 3.133, p = 0.0806). Analytically, the linear regression 
line for reduced cost overrun over the year of a decision 
to build is given as: 
1.00496 * 2024.0587,C Y∆ = − +   (2)
where C∆  is a cost overrun and Y is the year of a deci-
sion to build.
This result highlights the fact that cost overruns in pro-
jects have reduced over years. Approximately, the reduc-
tion of cost overruns is 1% for every year in infrastructure 
projects in Asia.   
3.3. Cost overrun for different project types
Cost overruns are examined for different projects types 
and the obtained results are as following: the mean value 
of cost overrun for railways is 21.11% (SD = 39.78), for 
roadways is 10.47% (SD = 26.05) and for the energy sector 
is 0.75% (SD = 18.97). The results indicate that the highest 
mean values of cost overruns occurred in railway projects 
(One-way ANOVA, F = 3.071, p = 0.051). On the other 
hand, energy sector projects have the lowest mean value 
of cost overruns since the average values of cost underrun 
projects is slightly higher than the average value of cost 
overrun projects (Table 2). 
The average value and standard deviation of cost over-
runs and cost underruns for each project type are provided 
in Table  2. Considering different project types and their 
mean values of average cost overrun and average cost un-
derrun, the main findings are as follows:
 – Infrastructure projects with a cost overrun are as 
common as projects with cost underrun for rails 
projects (Binominal test, p = 0.1762), roads projects 
(Binominal test, p = 0.0297) and power sector pro-
jects (Binominal test, p = 0.1295).
Figure 1. Histogram of cost overruns of infrastructure projects 
in Asia Figure 2. Cost overruns over year of decision to build
Table 2. Average cost overrun and underrun for different type of projects
Project type Number of overrun projects Mean value SD
Number of underrun 
projects Mean value SD
Railways 10 48.01% 37.98 9 –8.77% 5.45
Roadways 34 24.05% 26.13 21 –12.15% 12.78
Energy Sector 14 14.30% 10.28 12 –14.99% 14.91
Total 58 42
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 – For projects with cost overruns, the mean value of 
cost overrun for rail projects is the highest mean val-
ue of cost overrun compared to roads projects and 
energy sector projects (One-way ANOVA, F = 6.115, 
p = 0.003998).   
 – The mean value of cost overrun for railway project 
is the twice of the mean value of cost overruns for 
roadway projects (One-way ANOVA, F  =  5.999, 
p = 0.018562).
3.4. Cost overrun for different geographical 
locations in Asia
The geographical location of projects is an important vari-
able since projects since the previous studies highlighted 
the fact that cost overruns of projects vary depending on 
their geographical location (country). The mean values of 
cost overruns with standard deviations are estimated for 
different locations in Asia. The obtained results for proj-
ects in a different location are following: the mean value 
of cost overrun in Central Asia is –4.53% (SD = 18.10), in 
East Asia is 22.04% (SD = 27.90), in South Asia is 0.79% 
(SD = 22.53) and in Southeast Asia is 7.31% (SD = 33.68). 
For different regions in Asia, the main findings are:
 – The highest mean value of cost overrun is in East 
Asia compared to other parts of Asia (One-way 
ANOVA, F = 6.4078, p = 0.0005). 
 – Projects in Central Asia were cost underrun, which 
is not typical for infrastructure projects. 
Since the majority of railway projects (14 of 19 proj-
ects) are located in East Asia and they have experienced 
the highest cost overruns among other projects types, it is 
one of the factors which contribute to high cost overruns 
in this region. Secondly, projects in Central Asia are cost 
underrun, which is uncommon for infrastructure projects.
In order to obtain more detailed information about 
cost overruns and underruns in infrastructure projects in 
Asia, the average cost overruns and underruns with stan-
dard deviations for regions in Asia is shown in Table  3. 
In the case of Central Asia, the majority of projects, 13 of 
21 projects were cost underrun, which contributed to the 
negative value of total cost overrun for this region. To pro-
vide explanations of cost underruns in Central Asia, the 
project completion reports are reviewed and the identi-
fied causes for cost underruns are as following: the scope 
of civil works was reduced in some projects, the cost of 
equipment was lower than actual, the cost of civil works 
and consulting services were lower in some projects, and 
no cost incurred for land acquisition and resettlement in 
some projects. 
Further, the main conclusions which can be drawn 
considering the average value of cost overrun and under-
run in different regions in Asia are: 
 – The results show that the projects with a cost over-
run are as frequent as projects with cost underrun for 
every region, East Asia (Binominal test, p = 0.00004), 
Central Asia (Binominal test, p = 0.0258), South Asia 
(Binominal test, p  =  0.1401), and Southeast Asia 
(Binominal test, p = 0.1963). 
 – There is no significant difference between the average 
cost underrun for projects in Central Asia and South 
Asia (One-way ANOVA, F = 0.71558, p = 0.402629).
3.5. Cost overrun over project size
To investigate the statistical relationship between the proj-
ect size and cost overrun, the linear regression analysis is 
performed. There is a correlation between the project size 
and cost overruns (F-test, F = 39.4116, p = 0.000). The plot 
of cost overrun over project size with the regression line is 
shown in Figure 3. Mathematically, the regression line for 
all projects is given by the following equation:
0.0126 * 1.2842,C E∆ = +    (3)
in which C∆  is a cost overrun and E is the estimated cost 
at the time of the decision to build.
Further, cost overruns over project size are examined 
for different projects types and regions, separately. Based 
on linear regression analysis, there is a linear correla-
tion between project size and cost overrun for all types of 
projects, rails projects (F-test, F = 8.4679, p = 0.003887), 
roadways projects (F-test, F = 13.6582, p = 0.000513), and 
Table 3. Average cost overrun and underrun for different regions in Asia
Location Number of overrun projects Mean value SD
Number of underrun 
projects Mean value SD
East Asia 35 29.32% 26.71 9 –6.30% 4.00
Central Asia 6 14.76% 11.52 13 –14.14% 14.19
South Asia 9 20.79% 16.25 12 –14.15% 12.54
Southeast Asia 8 27.58% 35.82 8 –12.96% 14.45
Total 58 42
Figure 3. Cost overrun over project size for all projects
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energy sector projects (F-test, F = 8.72317, p = 0.006749). 
A graph of cost overrun over project size for rails, roads, 
and energy sector projects with regression line is illus-
trated in Figure 4. Statistically, the regression line for rails 
projects is:
0.0105 * 4.12776.   C E∆ = +  (4)
In the case of the roads projects, the equation of the 
regression line is:
0.0187 *  0.33008.C E∆ = −  (5)
For energy sector projects, the relationship between 
the cost and cost overruns is:
0.02948 * 6.39315C E∆ = − .   (6)
Subsequently, regression analysis is performed for 
projects in different Asian regions in order to determine 
whether there is a correlation between cost overrun and 
project size for a particular region. There is a significant 
statistical effect between project size and cost overrun for 
two regions: East Asia (F-test, F = 19.7756, p = 0.00006) 
and South Asia (F-test, F  =  14.2150, p  =  0.00129). The 
linear regression lines for East Asia and South Asia is il-
lustrated in Figure  5. On contrary, there is no influence 
between project size and cost overruns in Central Asia 
(F-test, F = 0.0329, p = 0.8579) and Southeast Asia (F-test, 
F = 0.5272, p = 0.4797). Mathematically, the linear regres-
sion formula for projects in East Asia is following:
0.00991* 9.23298.C E∆ = +  (7)
The equation of the linear regression line for projects 
in South Asia is:
0.0479 * 13.63298.C E∆ = −   (8)
3.6. Cost overrun over implementation period
The effect of the length of the implementation period on 
cost overrun is checked by regression analysis. Results 
confirm that there is a correlation between this variable 
and cost overruns (F-test, F = 11.2495, p = 0.0011) and 
the dependence between these two statistical variables is 
shown in Figure 6. Also, this conclusion is in line with the 
previous findings from Cantarelli et al. (2012b) and Huo 
et al. (2018). Statistically, the linear regression model for 
the length of the implementation period is provided as: 
0.3948 * 19.841,C T∆ = −   (9)
where, C∆  is a cost overrun and T is the implementation 
period. 
Firstly, the relation between the implementation period 
and cost overrun is tested for different project types. Tak-
ing into account different project types, results show there 
is a statistical dependence between implementation peri-
od and cost overrun for rail projects (F-test, F = 3.3374, 
p  =  0.08533) and road projects (F-test, F  =  10.7078, 
p = 0.0018). On the other hand, there is no significant sta-
tistical effect according to regression analysis for energy 
sector projects (F-test, F = 0.26017, p = 0.6145). Figure 7 
displays a graph of the cost overrun over the implementa-
tion period with a regression line for rail and road projects. 
Mathematically, equation of the obtained regression line in 
case of rail project is:
0.84879 * 41.476.C T∆ = −   (10)
Figure 4. Cost overrun over project size for different  
projects type
Figure 5. Cost overrun over project size for different regions
Figure 6. Cost overrun over implementation period 
Figure 7. Cost overrun over implementation period for 
different project types
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In the case of road projects, the regression analysis 
model is as following:
0.47336 * 25.967.C T∆ = −  (11)
Considering the relation between cost overrun and im-
plementation period for different geographical locations 
by performing regression analysis, the results have shown 
that there is no correlation for projects in Central Asia 
(F-test, F = 0.9055, p = 0.3532), and Southeast Asia (F-test, 
F = 0.2146, p = 0.6503). On the other hand, there is a statis-
tical relationship between the implementation period and 
cost overrun based on regression analysis for projects in 
East Asia (F-test, F = 13.8065, p = 0.0005) and South Asia 
(F-test, F = 7.7515, p = 0.0118). Figure 8 depicts a plot cost 
overrun over the length of the implementation period with 
a regression line for projects in East Asia and South Asia. 
Analytically, the equation of the regression line for proj-
ects in East Asia is: 
0.6683 * 25.5654.C T∆ = −   (12)
Moreover, the regression line for projects in South Asia is: 
0.4101* 32.8229.C T∆ = −   (13)
4. Causes of cost overruns 
The detailed description of cost overruns in each infra-
structure projects is provided in the Project completion 
reports from ADB. Using the reports, qualitative data 
analysis is performed in order to identify the causes which 
contributed to cost overruns in 58 projects. For a quali-
tative data analysis, NVivo12 software is used since it is 
suitable for performing qualitative data analysis such as 
coding and categorization (Adu, 2015). Causes from re-
ports which contributed to cost overruns in each project 
are coded into nodes. For different causes, a new node is 
created. Some of the causes have repeated simultaneously 
in more than one project. In total, 9 nodes are coded pre-
senting 9 causes of cost overruns which appear across 58 
projects. Causes of cost overruns are complex geological 
and geotechnical conditions, land acquisition and resettle-
ment, consulting services, changes in currency exchange 
rate, change in design specifications, safety, and envi-
ronmental protection, resources (construction materials, 
equipment and labour), construction works, and fluctua-
tions in an interest rate. 
In order to provide details about the frequency of caus-
es in infrastructure projects, nodes compared by a number 
of coding references is performed as described in Figure 9. 
A diagram for nodes compared by a number of coding ref-
erences is based on tree map analysis. A tree map is a hier-
archy chart that shows hierarchical data as a set of nested 
rectangles of various sizes and it is used to represent the 
amount of coding at each node. The size of the rectan-
gle presents the amount of coding references. According 
to Figure 9, the most frequent causes of cost overruns are 
resources (construction material, equipment and labour), 
construction works, changes in design, land acquisition 
and resettlement and changes in currency exchange rate.
Resources including construction material, different kind 
of equipment and labour are the most common cause of 
Figure 8. Cost overrun over implementation period for 
different regions
Figure 9. Nodes compared by number of coding references
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cost overruns in infrastructure projects in Asia. The in-
creased cost of construction materials, increased cost of 
equipment, additional equipment, and increased cost of 
labour significantly contribute to overruns in the major-
ity of projects. The fluctuation in the prices of construc-
tion materials appears due to the inflation rate and relation 
between supply and demand in the construction market 
(Wang & Yuan, 2011). In previous studies, the increased 
cost of construction materials is one of the critical risks 
which affect the construction market in China. Cost over-
run due to the increased cost of equipment, fuel, gas and 
oil has appeared in some development projects. Since in-
frastructure projects are lengthy projects, during their im-
plementation period the cost of equipment, fuel, gas and 
oil increases. The demand for equipment, fuel, gas and oil 
and the current number of construction projects influ-
ence the price on the construction market. Similarly to the 
increased cost of materials and equipment, the increased 
cost of labour is a significant factor which depends on the 
demand for labour on the construction market. 
The main causes for the increased cost of construction 
work in infrastructure projects are complex conditions at 
the construction site, contract prices higher than estimat-
ed, longer than estimated construction period, increased 
scope of works, contract variations during construction, 
deterioration of road conditions, and changes in road 
grade which increases earthworks. Also, high inflation 
leads to a rapid rise in construction work.
Changes in design specifications include addition of 
structure elements on the route such as bridges and tun-
nels, interchanges, overpasses and underpasses, access 
roads for expressways, additional sub-transmissions for 
power supply projects, increased length and height of 
bridges and tunnels, enhanced anti-seismic measures for 
structures, and fund for research and development of tech-
nologies for project design. In the case of railway projects, 
design modifications in railway projects are required in or-
der to cope with topography, build elevated track structure 
to avoid using arable land for railway construction and en-
sure safety, provision of additional facilities for connecting 
with other railway lines, upgrade of welded rail, additional 
environment work of “green environment corridor”, in-
creased size and capacity of passengers stations, upgrading 
of key design standards, optimize construction design, en-
sure the construction quality, additional railway station on 
the route, and a large number of irrigation culverts to meet 
the needs of farmers along the railway. Before designing, 
the proposed route should be investigated in details, as 
well as soil conditions. 
Land acquisition and resettlement is one of the frequent 
causes of cost overruns in projects in Asia. With the rap-
id economic growth and urbanization in Asia, there is a 
great demand for land. Similarly to the previous risk, in-
creased cost of land acquisition and resettlement has af-
fected mostly infrastructure projects in China. In the past 
56 years, more than 700 million resettles have occurred in 
China due to large-scale economic growth and land ac-
quisition for development and real estate (Shi, Zhou, & 
Yu, 2012). The resettlement plans for railway projects in 
China were prepared by the Ministry of Railway and were 
implemented according to the 1998 Land administration 
Law for earlier projects and the 2004 Land Administration 
Law with the following government rules, regulations, and 
agreements for later projects. The aim of China,s resettle-
ment policy is to reduce the use of occupied land for in-
frastructure and reduce the number of displaced persons. 
Further, the general principles of policies on project reset-
tlements are the following: economic compensation, so-
cial mobilization, preferential government policy, support 
from the various partners, and development of resources. 
In China, compensation for land acquisition and resettle-
ment is a one-time lump sum, in which compensation for 
land, houses, greenhouses, toilets, stalls, crops, and reset-
tlement subsidies is included (Qian, 2015). The increased 
cost of land acquisition occurs due to higher land compen-
sation rates, incremental cost for house and building relo-
cation, relocation of electricity and communication lines, 
more affected people, more extensive demolition of houses 
and infrastructure, larger areas of land acquired for incre-
mental access roads, and permanent acquisition of unre-
coverable land for temporary use. 
Consulting services are important for large-scale in-
frastructure projects from this case study. Usually, caus-
es related to consulting services which contribute to cost 
overruns are higher cost and engagement of more compre-
hensive consulting services than planned and longer dura-
tion of a project.
Causes of cost overruns related to safety and environ-
mental protection are associated with safety and operation 
management, security issues and environmental protec-
tion of the site. Some countries in Asia are situated in com-
plex geopolitical regions, in which political, ethnic and 
religious conflicts are common, such as Afghanistan and 
Pakistan. In one of the studied projects, a terrorist attack 
occurred on the construction sites and it resulted in cas-
ualties, temporary suspension of the current civil works, 
and higher project cost. Therefore, a force majeure is an 
important factor in unstable geopolitical regions in Asia. 
Change in currency exchange rate appears due to fluctu-
ation in currency during a longer time period. Since infra-
structure projects are large-scale and complex projects, the 
implementation of these projects is lengthy and requires a 
longer period. While during a longer period, the currency 
exchange rate between the USD and the other currency 
is unstable with a lot of fluctuations. Hence, the currency 
exchange rate is a significant factor and the most critical 
factor which contributed to cost overruns in the major-
ity of projects. A total of 20 overrun projects, 17 projects 
are located in China because the currency exchange rate 
between the US dollars and the Chinese Yuan was quite 
higher at the beginning than at the end of the project. Due 
to China’s exchange rate reform in 2005, Chinese Yuan has 
been appreciated dramatically (Zhang & Ouyang, 2018).
Complex geological and geotechnical conditions at the 
construction site are caused by geographically difficult ter-
rain. Geotechnical differences between the detailed design 
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and actual survey appear due to insufficient investigated 
geological conditions at the initial stage of projects. The 
majority of projects influenced by complex geological and 
geotechnical conditions were railway projects in China. In 
some projects, bad rock conditions at the site location have 
required additional reinforcement. While in other, land-
slides have occurred during the excavation process and it 
required land slope protection in order to assure security. 
Besides, environment protection measures, sustainability 
measures for tunnels and bridges, increased the cost of ge-
ological hazard mitigation and post-typhoon emergency 
work for drainage have contributed to cost overruns due to 
complex geological and geotechnical conditions of terrain. 
Fluctuation in interest rate is a critical factor for de-
termining debt intensity and the internal rate affects the 
whole-cycle of a project. Further, the inflation rate af-
fects infrastructure projects, and it is one of the common 
risks in infrastructure projects (Wang, Dulaimi, & Aguria, 
2004). In the case of Regional Road Development project 
in Mongolia, the project was subjected to a high inflation 
rate which resulted in almost double than the planned 
budget (cost overrun was 96%). 
5. Discussions 
The average cost overruns in Asia is 9.88%, which is rela-
tively small compared to worldwide with 28% (Flyvbjerg 
et  al., 2003a), Netherland with 16.5% (Cantarelli et  al., 
2012a) and Hong Kong with 39.18% (Huo et  al., 2018). 
One of the reasons for lower cost overruns compared to 
other parts of the World is that energy sector projects are 
included in this study instead of fixed-links. Compar-
ing the average cost overrun in different regions in Asia 
to worldwide, the highest mean value of cost overrun is 
22.04% in East Asia, which is similar to the average cost 
overrun in Europe (26%) and North America (24%) (Fly-
vbjerg et al., 2002, 2003a, 2003b).
The cost overruns for rails projects is 21.11%, which 
is lower compared to Europe (34.2%), North America 
(40.8%, Flyvbjerg et al., 2003a), and Hong Kong (58.08%, 
Huo et  al., 2018), but higher than Netherlands (10.6%, 
Cantarelli et al., 2012b). Similarly, cost overruns for roads 
projects (10.47%) are the lowest compared to Netherlands 
(18.6%), Hong Kong (22.52%) and Europe (22.4%).
There is a correlation between cost overrun over a year 
of a decision to build and it is estimated that cost over-
run decreases by approximately 1% over a year. This find-
ing is not in line with findings from previous studies by 
Flyvbjerg et al. (2003a), Cantarelli et al. (2012b) and Huo 
et al. (2018). Similarly, this study shows a correlation be-
tween project size and cost overrun, the larger projects 
have higher cost overruns and smaller projects have lower 
cost overruns. This finding is in contrary with findings by 
Flyvbjerg et al. (2004) and Huo et al. (2018), in which is 
concluded that there is no correlation between two vari-
ables. However, Cantarelli et al. (2012b) and Odeck (2004) 
highlighted that there is a relation between project size and 
cost overrun, such as smaller size projects are exposed to 
higher cost overrun and larger projects have lower cost 
overruns which are opposing from findings in this study. 
Furthermore, there is a statistical relationship between 
implementation periods over cost overrun in this study, 
which is in line with conclusions by Flyvbjerg et al. (2004), 
Cantarelli et al. (2012b), and Huo et al. (2018). One of the 
explanations for differences in findings for cost overrun 
over a year of a decision to build and cost overrun over 
the project size for projects in Asia is that these projects 
are international development projects. There is a differ-
ence between development projects and industrial or com-
mercial projects since the aim of development projects is 
to reduce the poverty, improve the living standards and 
environment, protect basic human rights, increase capac-
ity and develop basic physical and social infrastructures 
(Ahsan & Gunawan, 2010). 
Conclusions
In this paper, the cost overruns in infrastructure projects 
in Asia are investigated, the influence of four variables 
project type, geographical location, project size and the 
length of implementation period on cost overruns are 
examined and determined, compared to other countries, 
and causes of cost overruns are identified. The conclusions 
which can be drawn from this study are as follows:   
 – Cost overruns in infrastructure projects in Asia are 
as common as cost underruns and the mean value of 
cost overrun (26.24%) is higher than cost underrun 
(–12.24%). 
 – Approximately, cost overruns in infrastructure pro-
jects in Asia decrease by 1% every year. 
 – Railway projects are more prone to cost overruns 
compared to roads and energy sector projects. 
 – East Asia is a region with the highest cost overrun in 
Asia since the majority of projects are railway pro-
jects, while projects in Central Asia are cost under-
run.
 – Regarding the project size, there is a statistical de-
pendence between project size and cost overruns. 
Also, this correlation exists for all types of projects 
and East Asia and South Asia regions, when it is con-
sidered for different project types and geographical 
locations, separately. 
 – Regarding the length of the implementation phase, 
there is a correlation between cost overrun and the 
duration of the implementation phase. In addition, 
there is a statistical dependence for roads and rails 
projects, as well as South Asia and East Asia regions. 
 – The key causes of cost overruns are: increase cost 
of resources (construction materials, equipment, 
and labor), construction works, changes in design 
specifications, land acquisition and resettlement, and 
changes in currency exchange. 
The performance of infrastructure projects and charac-
teristics of cost overruns in Asia is significant information 
for governments, investors, contractors, ADB and oth-
ers who are planning to participate in the construction of 
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future development projects in Asia. Additionally, infor-
mation about the key causes of cost overruns is important 
for project managers in order to prepare efficient plans and 
strategies to mitigate potential risks in future development 
projects. 
For further studies, authors will conduct research on 
the performance of infrastructure projects in terms of time 
and delays, the influence of four variables from this study 
on time overruns in these projects, as well as causes of de-
lays. The second direction is that cost overruns in other 
types of infrastructure projects, such as airports, sea ports, 
water supply systems, and others could be included in the 
database in order to provide more detail picture about the 
performance of infrastructure projects. 
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